

# HABITAT CONSTRUCTION CREW SCHEDULE

- \_\_\_\_ Fri. Feb. 16 Set wall panels, plumb walls, load trusses, porch beams, prime exterior trim (ages 14+)
- \_\_\_\_ Sat. Feb. 17 Stand trusses, install fascia, blue board sheathing, AC housing, attic access box (14+)
- \_\_\_\_ Fri. Feb. 23 Complete blue board, install windows, exterior doors and locks, start siding (16+)
- \_\_\_\_ Sat. Feb. 24 Install porch posts, house numbers, framing punch list, continue siding (16+)
- \_\_\_\_ Fri. Mar. 2 Complete siding, start soffit (14+)
- \_\_\_\_ Sat. Mar. 3 Paint/caulk exterior, finish soffit, install window and corner trim (14+)
- \_\_\_\_ Fri. Mar. 9 Caulk/touch-up exterior paint, install porch rail, make-up work (14+)
- \_\_\_\_ Sat. Mar. 10 Complete previous tasks, assemble shed, clean floors and cover w/paper (14+)
- \_\_\_\_ Fri. Mar. 16 Paint interior walls, ceilings, doors, trim, prep floor for flooring, clean up site (14+)
- \_\_\_\_ Sat. Mar. 17 Install flooring, assemble/install cabinets, paint 2nd coat on doors, base, trim (14+)
- \_\_\_\_ Fri. Mar. 23 Install interior doors, trim, wire shelving, interior hardware, finish flooring (16+)
- \_\_\_\_ Sat. Mar. 24 Caulk and touch up interior trim, install fence posts, clean house, start punch list (14+)
- \_\_\_\_ Sat. Apr. 7 Install fence fabric, complete any and all remaining tasks, clean house (14+)
- \_\_\_\_ Sat. Apr. 14 Rain/mud make-up work (16+)
- \_\_\_\_ Sat. Apr. 21 Landscaping day, Dedication Ceremony (12+)